

Weekly Executive Director's Report, August 10-16, 2009

FROM:

9/3/2009,

10/2/2009

Mehdi Morshed

TO:

**Authority Board Members** 

TOPIC / UPDATE	LINE SEGMENT	<b>AUTHORITY STAFF</b>	RELEVANT DATE	NEXT STEP / ACTION NEEDED
HOT TOPICS				
Recovery Act (ARRA) Guidelines				The Authority, working through the Governor's Office
Guidelines for Track 2 project submissions	5			and with Authority Board approval, will develop and
were released by the federal government	t	Mehdi Morshed,		submit an application for funds by the deadline.
Thursday, 8/13.	All	Carrie Pourvahidi, Tony Daniels	10/2/2009	Recommendation will be brought to September Boameeting.
<ul> <li>Application guidelines can be read here</li> </ul>	All			
http://www.fra.dot.gov/us/content/2248				

## **POLICY DEVELOPMENTS**

## **Recovery Act (ARRA) Application**

The Project Management team and Authority staff have been working toward the submission of an application for a portion of the \$8 billion in ARRA funding available for high-speed rail. Applications will require that funded projects have completed all environmental clearance by the end of September 2011. This may require that the Authority break segments into smaller projects which can clear environmental review more quickly.

Mehdi Morshed,
All Carrie Pourvahidi,
Tony Daniels

The Authority's recommendations for projects to be submitted to the federal government for consideration will be brought to the Board's 9/3 meeting for approval.

Application is due to the federal government by 10/2 (prior to the October monthly meeting).

The Governor's Office will reconcile HSRA's recommendations with Caltrans' and submit the report. We are working with the Governor's Office (Cynthia Bryant).

				 _		_	
OU	T D	EA	$\boldsymbol{c}$				
$\boldsymbol{\omega}$	$I \cap I$		СП		191	411	

OUTREACH HIGHLIGHTS			
City Briefings Regional program management staff met with the cities of Anaheim, Santa Fe Springs, and Fullerton.  • Issues discussed: Alternative Alignments	Los Angeles - Anaheim	Jeff Barker	8/12, 8/13, and 8/14/2009, respectively
Fresno State University Central Valley outreach/project management met with Campus Planning Department in response to request from FSU. • Issues discussed: General outreach, presentation, update	Bakersfield - Merced	Jeff Barker	8/10/2009
Visitacion Valley Citizens Advisory Committee  Regional project staff met with the city of San Francisco's Visitacion Valley redevelopment committee for general project update.	San Francisco - San Jose	Jeff Barker	8/11/2009
San Mateo Public Information Officers Regional staff spoke at the San Mateo County Public Information Officers Network.  • Issues discussed: General project overview	San Francisco - San Jose	Jeff Barker	8/11/2009
Presentations / Briefings Presented current alignment and station location options to The Nature Conservancy (8/13/09) and Disney Corporation (8/14/09).	Los Angeles- Palmdale	Jeff Barker	8/13/2009 and 8/14/2009

# Fresno Downtown HST Technical Working Group

Regional Consultant (URS) and program

management staff met with the representatives from the City of Fresno, County of Fresno and Fresno COG.

• Issues discussed: Alternative Alignments and station location currently being considered through Fresno. Solicited feedback from the group.

speed rail funds.

As part of the Alternatives Analysis (AA) process, will return for a follow-up report on progress in September.

Merced -	Carrie Bowen, Tom	0/40/2000	
Bakersfield	Tracy	8/12/2009	

LEGISLATIVE ISSUES			
Bills			
No current action; Legislative Summer	Steve Schnaidt	8/17/2009	
Recess continues until August 17th.			
Meetings			Should brief legislators on ARRA application once
Assembly Speaker Bass and other Assembly			approved by the Board at 9/3 meeting (this will also
legislators plan September 13-15, 2009			require the involvement of the Governor's Office).
legislative visit to Washington, D.C. to	Steve Schnaidt	9/13-15/2009	Communications (Barker et al) is looped in regarding
support state ARRA application for high-			pre-trip briefing materials.

## **ENGINEERING/ENVIRONMENTAL STATUS UPDATES**

## FRA Asked To Take Federal Lead For **Altamont Corridor**

Authority Staff has engaged the Federal Railroad Administration (FRA) regarding becoming the federal lead agency for the Altamont Corridor Rail Project environmental review process (the Authority is the lead state agency). This proposed joint-use rail project will complement the Authority's proposed HST network. At the request of the FRA, a "Project Justification" for the Altamont Corridor Rail Project was developed and submitted (08/03/2009) along with the transmittal requesting that they become the lead federal agency.

Continue working with the FRA and develop Draft Notice of Preparation (NOP)/Notice of Intent (NOI).

We are working to set up interview with Chairman

Altamont

San Jose

Dan Leavitt, John Harrison

n/a

## MEDIA

#### NPR.

Ina Jaffe out of NPR's West Coast operation is reporting a thorough radio piece on the need for high-speed rail in California.

ΑII Jeff Barker Expected run date: unk

Pringle.

## Bay Area Newsgroup / Kopp op-ed.

Board member Kopp's op-ed response to a previous piece ("Altamont Pass is the highspeed answer for some," July 20) ran in the San Mateo County Times and online at other San Francisco -Bay Area Newsgroup papers' Web sites.

The item can be read here: http://www.insidebayarea.com/opinion/san mateo/ci 13038190?source=rss

Jeff Barker

Ran: 8/12/2009

## **PUBLIC EVENTS**

# **Mobility 2030**

The German American Chamber of Commerce has been promoting transatlantic business relations for years. Mehdi Morshed has been invited to speak at its expert symposium, "Mobility 2030: Transportation Technologies & Lifestyles of the Future."

• Location: San Francisco

Mehdi Morshed is

All tentatively 8/18/2009
scheduled to attend

## **OTHER AUTHORITY BUSINESS**

### **Outreach RFP**

The Authority received nine proposals by Wednesday's RFP deadline for the new Statewide Outreach/ Communications contract. The new contractor will, going forward, report through the Authority rather than as a subcontractor to the project management team.

A three-member panel will review the applications and hold in-person interviews on approximately 8/26/2009. A staff recommendation will be brought to the September Authority Board meeting.

All Jeff Barker 8/12/2009